COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2002

ESTI MATE SUMVARY 08:38: 51
CONTI D: C13791 ESTI MATE NO. 0001 PROG SPEC YR: 1999
PCN: 13791-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.0 DAYS TI ME ALLOW 155 WORK DAYS
FY 02 Sign Repl acement East PERCENT TI ME: 47.74 ORI G TI ME ALLOW 155 WORK DAYS
PROQJECT NO C R400- 124
FY 02 Sign Repl acenent East
NAVE OF ROAD: 999
PRQIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 07/ 22/ 2002 DATE TI ME STARTED 04/01/2002
632 VEEST GUNNI SON DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 04/ 2002 DATE TI ME STOPPED 10/16/2002
DATE CONTRACT EXECUTED  03/21/2002 DATE ACCEPTED 10/ 16/ 2002
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 04/ 01/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 380, 182. 00 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT: $ 318, 581. 00 NON- PARTI Cl PATI NG 750. 00 750. 00
PERCENT COMPLETE: 0.20% TOTAL EARNI NGS 750. 00 750. 00
FUNDS AVAI LABLE: $ 379, 432.00 STOCKPI LED MATERI ALS 66, 791. 00 66, 791. 00
GROSS EARNI NGS 67, 541. 00 67, 541. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -11.25 -11.25
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 67,529. 75 67,529. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 67,529. 75 67,529. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67, 529. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13791-BI D ESTI MATE RUN 07/ 22/ 2002
PRQJECT: C R400- 124 ESTI MATE NO 0001 08:38: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 660. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00821 REMOVAL CF SI GN PANEL 1, 220. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 614-00011 SI GN PANEL (CLASS I) 6, 407. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 614-00012 SI GN PANEL (CLASS I1) 4,371.000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0025 614-00013 SI GN PANEL (CLASS I11) 4,161. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0030 614-00818 STEEL SI GN POST (W 8X18) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0031 614-00821 STEEL SI GN POST (W 8X21) 36. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0035 614-01502 STEEL SI GN POST (2 | NCH ROUND) 2, 795. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0035 MATERI AL ALLOMNCE 2 | NCH ROUND STEEL POST 0. 000
LF 3,013.913 6, 932. 00
2. 30000 3,013.913 6, 932. 00
0040 614-01582 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 4,770. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0040 MATERI AL ALLOMNCE 2.5 | NCH SLI PBASE POSTS AND 0. 000
BRACKETS
LF 4,988. 250 59, 859. 00

12. 00000 4, 988. 250 59, 859. 00



CONTI D: C13791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13791-BI D ESTI MATE RUN 07/ 22/ 2002
PRQJECT: C R400- 124 ESTI MATE NO 0001 08:38: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 614-03003 CONCRETE FOOTI NG ( TYPE 3) 0. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0046 614-03004  CONC FOOTING (TY 4) 2. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0050 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0055 630-10005 TRAFFI C CONTROL 1. 000 0. 000
LS 0. 050 750. 00
15, 000. 00000 0. 050 750. 00
0060 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0065 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0070 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  380,182.00$ 67,541.00 $ 67, 541. 00
PROQJECT TOTAL CURRENT AMI $  380,182.00 % 67,541.00 $ 67,541. 00




